



SOMMACT Self Optimising Measuring MACHine Tools
Grant Agreement no.: **CP-FP 229112-2**
Start Date: 2009-09-01
Duration: 36 month



SOMMACT

Partners:

ALESAMONTI S.r.l. (IT) - Project Coordinator
API VARESE (IT)
FIDIA S.p.A. (IT)
HAWLAT GmbH (DE)
IBS PE BV (NL)
INRIM (IT)
ISM-3D SL (SP)
KOVOSVIT MAS AS (CZ)
SUPSI (CH)
TTS S.r.l. (IT)
University of Huddersfield (UoH) (UK)
WEISS GmbH (DE)

Deliverable D0.1a

SOMMACT Periodic Report – First Progress Report

Document title: **D0.1a_First_Project_Report_Draft.doc**

Reference WP/Task: **WP0 / T0.3**

Lead Task beneficiary: **ALESAMONTI S.r.l.**

Author: **Gianfranco MALAGOLA**

Date: **2010-04-22**

Revision: **00**

Status: **Draft** Final

Nature ¹⁾: **R**

Dissemination level ²⁾: **RE (with publishable summary)**

1) **R** = Report, **P** = Prototype, **D** = Demonstrator, **O** = Other

2) **PU** = Public, **PP** = Restricted to other programme participants, **RE** = Restricted to a group specified by the consortium, **CO** = Confidential, only for members of the consortium



Table of contents

Declaration by the scientific representative of the project coordinator.....	4
1 Publishable summary.....	5
2 Project objectives for the period.....	8
2.1 Overview of the project tracking Gantt referred to the DoW baseline.....	8
3 Work progress and achievements during the period.....	9
3.1 WP1 Concept and specification (Led by UoH).....	9
3.1.1 Task 1.1 Extensive SoA investigation (Led by UoH).....	9
3.1.2 Task 1.2 Identification of preferred application scope (Led by ALESAMONTI).....	10
3.1.3 Task 1.3 Specification of the required function (Led by UoH).....	12
3.1.4 Task 1.4 High level system architecture (Led by FIDIA).....	12
3.2 WP2 New metrology (Led by INRIM).....	12
3.2.1 Task 2.1 Analysis of error sources (Led by UoH).....	12
3.2.2 Task 2.2 Investigation on SEM technical solutions (Led by INRIM).....	13
3.2.3 Task 2.3 Investigation on TiLOR technical solutions (Led by INRIM).....	13
3.2.4 Task 2.4 Preliminary metrological specification of demonstrator (Led by ALESAMONTI).....	13
3.2.5 Task 2.5 Metrological project result monitoring (Led by INRIM).....	13
3.3 WP3 6 dof reference systems and sensors (Led by ISM-3D).....	14
3.3.1 Task 3.1 Development of systems to measure deformations and de-locations of machine components (Led by ISM-3D).....	14
3.3.2 Task 3.2 Development of sensors (Led by ISM-3D).....	15
3.3.3 Task 3.3 Development of artefacts/systems to re-tune (Led by ISM-3D).....	15
3.3.4 Task 3.4 Development of self-centring probe (Led by IBS PE).....	16
3.3.5 Task 3.5 Technical specifications of demonstrator (Led by ALESAMONTI).....	16
3.4 WP4 Self-learning (Led by SUPSI).....	16
3.4.1 Task 4.1 Definition of requirements (Led by SUPSI).....	16
3.4.2 Task 4.2 Definition of exchanged data model (Led by TTS).....	16
3.4.3 Task 4.3 Design and implementation of industrial PC (Led by FIDIA).....	16
3.4.4 Task 4.4 Design of the overall architecture (Led by SUPSI).....	16
3.4.5 Task 4.5 Design and implementation of the self-adaptation module (Led by SUPSI).....	16
3.4.6 Task 4.6 Design and implementation of the experience module (Led by TTS).....	16
3.4.7 Task 4.7 Development of new CNC compensation strategies (Led by FIDIA).....	16
3.4.8 Task 4.8 Implementation of support modules and integration (Led by SUPSI).....	16
3.5 WP5 Demonstration (Led by ALESAMONTI).....	16
3.6 WP6 Dissemination and exploitation (Led by API VARESE).....	17
3.6.1 Task 6.1 Dissemination of project concepts and outcomes (Led by API VARESE).....	17
3.6.2 Task 6.2 Results transfer to other sectors (Led by SUPSI).....	17
3.6.3 Task 6.3 Exploitation of the project results (Led by FIDIA).....	18
3.6.4 Task 6.4 Standardisation (Led by ALESAMONTI).....	18
3.7 Overview of use of resources.....	19
4 Deliverables and milestones tables.....	20
4.1 Deliverables.....	20
4.2 Milestones.....	21
5 Project management.....	22
5.1 Consortium management tasks and achievements.....	22
5.2 Problems occurred and associated actions/solutions.....	22
5.3 Changes in the consortium.....	22
5.4 List of project meetings.....	22
5.5 Project planning and status.....	23
5.6 Development of Project website.....	23
5.7 Use of foregrounds and dissemination activities during the reporting period.....	23
6 Explanation of the use of the resources.....	24
7 Financial statements – Form C and Summary financial report.....	25
8 Certificates.....	26