



**SOMMACT** Self Optimising Measuring MACHine Tools  
Grant Agreement no.: **CP-FP 229112-2**  
Start Date: 2009-09-01  
Duration: 36 months



**Partners:**

ALESAMONTI S.r.l. (IT) - Project Coordinator  
API VARESE (IT)  
FIDIA S.p.A. (IT)  
HAWLAT GmbH (DE)  
IBS PE BV (NL)  
INRIM (IT)  
ISM-3D SL (SP)  
KOVOSVIT MAS AS (CZ)  
SUPSI (CH)  
TTS S.r.l. (IT)  
University of Huddersfield (UoH) (UK)  
WEISS GmbH (DE)

## **Deliverable D0.1a**

### **SOMMACT Periodic Report – End of year 1 Progress Report**

Document title: **D0.1b\_First\_Year\_Report\_Draft.doc**

Reference WP/Task: **WP0 / T0.3**

Lead Task beneficiary: **ALESAMONTI S.r.l.**

Author: **Gianfranco MALAGOLA**

Date: **2010-10-29**

Revision: **00**

Status: **Draft** Final

Nature <sup>1)</sup>: **R**

Dissemination level <sup>2)</sup>: **CO (with publishable summary)**

1) **R** = Report, **P** = Prototype, **D** = Demonstrator, **O** = Other

2) **PU** = Public, **PP** = Restricted to other programme participants, **RE** = Restricted to a group specified by the consortium, **CO** = Confidential, only for members of the consortium



## Table of contents

|   |    |
|---|----|
| Declaration by the scientific representative of the project coordinator.....                  | 5  |
| 1 Publishable summary.....  | 6  |
| 2 Project objectives for the period.....  | 9  |
| 2.1 Overview of the project tracking Gantt referred to the DoW baseline.....                  | 9  |
| 3 Work progress and achievements during the period.....                                       | 10 |
| 3.1 WP1 Concept and specification (Led by UoH).....   | 10 |
| 3.1.1 Task 1.1 Extensive SoA investigation (Led by UoH).....                                  | 10 |
| 3.1.2 Task 1.2 Identification of preferred application scope (Led by ALESAMONTI).....         | 11 |
| 3.1.3 Task 1.3 Specification of the required function (Led by UoH).....                       | 13 |
| 3.1.4 Task 1.4 High level system architecture (Led by FIDIA).....                             | 13 |
| 3.2 WP2 New metrology (Led by INRIM).....   | 15 |
| 3.2.1 Task 2.1 Analysis of error sources (Led by UoH).....                                    | 15 |
| 3.2.2 Task 2.2 Investigation on SEM technical solutions (Led by INRIM).....                   | 16 |
| 3.2.3 Task 2.3 Investigation on TiLOR technical solutions (Led by ISM-3D).....                | 17 |
| 3.2.4 Task 2.4 Preliminary specification of demonstrator (Led by ALESAMONTI).....             | 18 |
| 3.2.5 Task 2.5 Metrological project result monitoring (Led by INRIM).....                     | 19 |
| 3.3 WP3 6 dof reference systems and sensors (Led by ISM-3D).....                              | 19 |
| 3.3.1 Task 3.1 Development of systems to measure deformations (Led by ISM-3D).....            | 19 |
| 3.3.2 Task 3.2 Development of sensors (Led by ISM-3D).....                                    | 21 |
| 3.3.3 Task 3.3 Development of artefacts/systems to re-tune (Led by ISM-3D).....               | 23 |
| 3.3.4 Task 3.4 Development of self-centring probe (Led by IBS PE).....                        | 23 |
| 3.3.5 Task 3.5 Technical specifications of demonstrator (Led by ALESAMONTI).....              | 23 |
| 3.4 WP4 Self-learning (Led by SUPSI).....   | 25 |
| 3.4.1 Task 4.1 Definition of requirements (Led by SUPSI).....                                 | 25 |
| 3.4.2 Task 4.2 Definition of exchanged data model (Led by TTS).....                           | 25 |
| 3.4.3 Task 4.3 Design and implementation of industrial PC (Led by FIDIA).....                 | 25 |
| 3.4.4 Task 4.4 Design of the overall architecture (Led by SUPSI).....                         | 25 |
| 3.4.5 Task 4.5 Design and implementation of the self-adaptation module (Led by SUPSI).....    | 25 |
| 3.4.6 Task 4.6 Design and implementation of the experience module (Led by TTS).....           | 25 |
| 3.4.7 Task 4.7 Development of new CNC compensation strategies (Led by FIDIA).....             | 25 |
| 3.4.8 Task 4.8 Implementation of support modules and integration (Led by SUPSI).....          | 25 |
| 3.5 WP5 Demonstration (Led by ALESAMONTI).....  | 25 |
| 3.5.1 Task 5.1 Adaptation and assembling of demonstrator (Led by ALESAMONTI).....             | 25 |
| 3.5.2 Task 5.2 Standard geometrical and functional tests (Led by ALESAMONTI).....             | 25 |
| 3.5.3 Task 5.3 Integration of re-tuning artefacts for stability test (Led by ALESAMONTI)..... | 26 |
| 3.5.4 Task 5.4 Integration and tests of reference artefacts and sensors (Led by FIDIA).....   | 26 |
| 3.5.5 Task 5.5 Integration of beams and self-centring probe (Led by ALESAMONTI).....          | 26 |
| 3.5.6 Task 5.6 Overall functional tests (Led by ALESAMONTI).....                              | 26 |
| 3.6 WP6 Dissemination and exploitation (Led by API VARESE).....                               | 26 |
| 3.6.1 Task 6.1 Dissemination of project concepts and outcomes (Led by API VARESE).....        | 26 |
| 3.6.2 Task 6.2 Results transfer to other sectors (Led by SUPSI).....                          | 27 |
| 3.6.3 Task 6.3 Exploitation of the project results (Led by FIDIA).....                        | 27 |
| 3.6.4 Task 6.4 Standardisation (Led by ALESAMONTI).....                                       | 27 |
| 3.7 Overview of use of resources.....   | 28 |
| 4 Deliverables and milestones tables.....   | 29 |
| 4.1 Deliverables.....   | 29 |
| 4.2 Milestones.....   | 31 |
| 5 Project management.....   | 32 |
| 5.1 Consortium management tasks and achievements.....   | 32 |
| 5.2 Problems occurred and associated actions/solutions.....                                   | 32 |
| 5.2.1 Late submission of Deliverables.....  | 32 |



|       |   |    |
|-------|---|----|
| 5.2.2 | Need for adaptation of the use of resources that were planned in the DoW    | 32 |
| 5.3   | Changes in the consortium   | 33 |
| 5.4   | List of project meetings  | 33 |
| 5.5   | Project planning and status   | 35 |
| 5.6   | Development of Project website  | 35 |
| 5.7   | Use of foregrounds and dissemination activities during the reporting period | 35 |
| 6     | Explanation of the use of the resources                                     | 36 |
| 7     | Financial statements – Form C and Summary financial report                  | 37 |
| 8     | Certificates  | 38 |